

Initial Project Planning Template

Date	4 October 2026
Team ID	6ab2951f1266c775575a6b80
Project Name	Farm Management System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a backlog estimation (4 leathy) (Marks) respective project emant, sprint annduig and sprint schedule.

Sprint	Functional Requirement (Fpl)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
1	User Registration	USN-1	As a farmer, I want to create a profile by providing my name, farm location, and email to access the system.	2	High	Ravi-teja, Padmini	5 Oct 2026	16 Oct 2026
1	User Registration	USN-2	As a farmer, I want to	1	High	Ravi-teja, Padmini	5 Oct 2026	16 Oct 2026
			As a farmer, I want to verify my email to complete registration.	1				
1	Crop Management	USN-3	As a farmer, I want to add crop types and their planting dates.	3	High	Ravi-teja	5 Oct 2026	16 Oct 2026
4	Equipment Tracking	USN-4	As a farmer, I want to add farm equipment and their maintenance schedules.	2	Medium	Padmini	19 Oct 2026	30 Oct 2026
5	Task Management	USN-5	As a farmer, I want to create and assign tasks (e.g., watering, fertilizing) to different farm fields.	3	High	Ravi-teja	19 Oct 2026	30 Oct 2026